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Report Card 
Category 

2012 
Grade 

2013 
Grade 

Comments 

Progress:  Implementation of the Delta Vision Strategic Plan 
Near-Term Actions 

D- C- 
Improved action on emergency preparedness.  Coordinated 
support from stakeholders, but continued inaction by agencies to 
advance near-term projects.  No state leadership on near-term 
actions and inadequate program management to drive action.   

Governance 

B- B 
Continued advancement of planning processes on multiple 
fronts, but inadequate effort to work with stakeholders and 
public to equitably resolve issues.  Insufficient funding and goal-
setting. 

Ecosystem 
Restoration and 
Recovery 

C C+ 
Improved understanding, science, biological objectives, and local 
coordination in some areas.  Increasing momentum toward 
action, but little actual project implementation. 

Delta Vitality and 
Security C C- 

Continued regional coordination on emergency response.  No 
organized strategy for levee improvement or investment.  
Insufficient funding to support regional economic development. 

Water Supply 
Reliability C- C- 

Improved regional water management and efficiency guidance in 
place to guide action.  State’s single focus on conveyance is not 
advancing system flexibility. 

Citizenship:  Leadership, Effectiveness, and Cooperation 
State, Federal 
Agencies and 
Stakeholders 

C B 

Continued high level of focus and effort; improving collaboration 
on science issues.  Continued lack of integration across issues and 
actions leads to opposition and conflict.  Implementation capacity 
still needed. 

Results:  Two Co-Equal Goals 
Efforts to Reduce 
Risks for the 
Ecosystem and Water 
Supply Reliability 

D- C- 
Strong effort; continued advancement of planning with Delta 
Plan, BDCP, and CVFPP, but nothing accomplished to reverse 
years of neglect.  Conditions remain critical.  Incomplete 
definition of performance outcomes and common objectives. 

Status of the Two Co-Equal Goals:  Low, Moderate, High, Very High, Critical, Extreme 
Delta Ecosystem Restoration Critical 

Water Supply Reliability Critical 

The Delta Vision Foundation identified the following overall conclusions about efforts to achieve the Two Co-Equal 
Goals of restoring the Delta ecosystem and ensuring water supply reliability while protecting and enhancing the Delta 
as an evolving place.  State and Federal agency progress in major planning and regulatory actions is positive, but lacks 
integration, resulting in ongoing polarization among stakeholders.  Critical near-term actions such as levee 
investments have stalled and there is little, if any, progress in advancing the Two Co-Equal Goals together.   

Reasons for Hope 
1. The level of effort and coordination remains 

impressive. 
2. The Two Co-Equal Goals influence discussion and 

decision-making across all organizations. 
3. Major plans and science programs are advancing. 

Cause for Concern 
1. Coordination efforts lack integration and public 

accountability. 
2. Near-term actions are stalled, even those with broad 

support. 
3. Performance outcomes are missing. 
4. The State lacks focus and capacity for implementation. 
5. Important Delta programs are underfunded.



2013 Delta Vision Report Card 

Executive Summary Page ES-1 

Executive Summary  

Introduction and Background 
The 2013 Delta Vision Report Card assesses the status of the Delta 
and water supply reliability and the progress and effectiveness of 
State agencies and appointed governing bodies, Federal agencies, 
and other organizations in implementing the actions 
recommended in the Delta Vision Strategic Plan.  The Report Card 
provides a broad assessment of actions and organizations so that 
elected officials, agency executives and staff, and stakeholders 
and the public can understand the opportunities and barriers for 
achieving the Two Co-Equal Goals.  It is based on information 
gathered from elected officials’ staff, agency executives and staff, 
stakeholders, and the public.  The Report Card also includes 
recommendations for action and improvement to accelerate 
implementation and ensure that strategies and actions are 
comprehensive, coordinated, and integrated. 

The Delta Vision Foundation assessed three aspects of efforts to 
implement the Delta Vision Strategic Plan and achieve the Two 
Co-Equal Goals: 

Actions Progress – For each of the 85 actions recommended in 
the Delta Vision Strategic Plan. 
Leadership, Effectiveness and Cooperation – Of the State, Federal 
agencies, and stakeholders and other interested parties. 
Status of the Two Co-Equal Goals – To reduce risks for the 
ecosystem and water supply reliability.  

Urgent Action Needed—Near-term Actions Stalled 
The status of the Two Co-Equal Goals remains critical.  The 
ecosystem remains at critical risk of losing species and habitat in 
the Delta.  Water supply reliability remains at critical risk of supply 
disruption or shortages.  Since the Delta Vision Strategic Plan was 
issued in 2008, there have been few significant actions 
implemented that reduce these risks and advance the Two Co-
Equal Goals.  Implementation of near-term actions has stalled, in 
part due to attention on long-term planning. 

Leadership, Integration, and Action Essential  
State agencies, federal agencies, and stakeholders continue to 
work diligently to plan and implement the legislative requirements.  Coordination has improved in all areas.  
However, the Delta Vision Foundation finds that coordination among agencies is not sufficient to assure workable 
solutions and earn public trust.  Agencies and stakeholder must develop mechanisms to link the major 
components of the DVSP and subsequent implementing legislation into a cohesive strategy to assure progress in 
all areas.  Additional vision, integration, and direction are needed at all levels to resolve critical conflicts.  The 
2013 Delta Vision Report Card assessment underscores the urgency for action and implementation.  The progress 
of and accountability for implementation has been inadequate, particularly for the near-term actions identified in 
the DVSP to protect and secure the existing water supply infrastructure and begin ecosystem improvements.  

Delta Vision Foundation 
The Delta Vision Foundation was 
established by former members of the 
Delta Vision Blue Ribbon Task Force, the 
independent body established under 
Governor’s Executive Order S-17-06.  The 
mission of the Delta Vision Foundation is 
to encourage implementation and 
progress by the State of California toward 
achieving the Two Co-Equal Goals as 
defined in the Delta Vision Strategic Plan: 

(1) Restore the Delta Ecosystem 
(2) Ensure Water Supply Reliability 

The Delta Vision Foundation monitors, 
evaluates, and provides information to 
government officials, policymakers, and 
the public about implementing the Delta 
Vision Strategic Plan recommendations as 
a set of integrated and linked actions. 

Board of Directors 
Linda Adams 
Mike Chrisman 
A.G. Kawamura 
Mike Madigan 
Thomas McKernan 
Sunne Wright McPeak (President) 
William Reilly 
Raymond Seed (Secretary) 

Staff 
Charles Gardiner, Executive Director 
Rita Holder, Policy Research Associate 
Julie Dixon, Resource Media, Media 

Relations and Communications 
www.deltavisionfoundation.org 

http://www.deltavisionfoundation.org/
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Implementation Progress 
Overall, the 85 actions recommended in the Delta Vision Strategic Plan are 30% 
complete.  This is a slight improvement compared with the 25% complete reported in 
the 2011 Delta Vision Report Card. 

Near–Term Actions 
There is a continued lack of action to address near-term Delta risks and ecosystem restoration.  In 
2012 and 2013, there has been increased attention and momentum on near-term actions, 
particularly from the stakeholder community.  Planning for near-term restoration actions is nearing 
readiness for construction.  There has been some action to improve emergency response planning.  
However, there has been little investment to reduce the risk of catastrophic flooding of Delta 

islands caused by an earthquake or major flood event.  Overall, the progress on near-term actions continues to be 
entirely inadequate, particularly related to securing the existing water supply infrastructure and beginning 
ecosystem improvements.  Because of the stakeholder efforts to drive progress, the progress grade improved 
from a “D-” in 2012 to a “C-” in 2012. 

Mid-term and Long-term Actions 
New governance structures have been established and planning is underway, but implementation is lagging in all 
areas.  The Governance grade increased from a “B-” in 2012, to a “B” this year, due to completion of the Delta 
Plan and Central Valley Flood Protection Plan, and advancement of the BDCP analysis.  Grades for Ecosystem 
Restoration and Recovery increased from a “C” to a “C+” this year due to improved understanding and planning of 
the habitat restoration needs for the Delta.  However, actual physical improvements appear years away.  The 
grade for Delta Vitality and Security decreased from “C” to “C-” due to the continued delays in developing a Delta 
levee investment strategy and inadequate funding for Delta economic development.  The Water Supply Reliability 
grade remained at “C-” for this year.  These grades recognize the significant and commendable efforts made to 
advance plans and policy making in all areas.  However, “C” is a “barely passing” grade—few “on-the-ground” 
actions have actually been implemented to improve water supply reliability, ecosystem restoration, or Delta 
vitality and security. 

 

 

 

 

 

 

  
•Goal 2:  Recognize and 

enhance the Delta as a 
unique and evolving 
place. 

•Goal 6:  Reduce risks in 
the Delta. 

•Goal 4:  Promote 
sustainable water use. 

•Goal 5:  Improve water 
conveyance and expand 
statewide storage. 

•Goal 3:  Restore the 
Delta ecosystem. 

•Goal 1:  Legally 
acknowledge the            
co-equal goals. 

•Goal 7:  Establish a new 
governance structure. 

Governance 

Ecosystem 
Restoration 
and 
Recovery 

Delta 
Vitality and 
Security 

Water 
Supply 

Reliability 

C- 

C 

C- 

B 

Overall Progress 

30% 

C- 
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Leadership, Effectiveness and Cooperation 
State of California 
The 2013 Delta Vision Report Card evaluates implementing agencies for their leadership, strategic direction, 
coordination, results, and accountability.  Given feedback from some State Agencies that they think past DVF 
grades have been unfair and did not fully recognize all their work, DVF asked each agency this year to complete a 
self-evaluation to provide the public and policymakers with the most complete information and transparency on 
accountability.  DVF also completed an assessment as in the past.  Both results are summarized below.  DVF did 
not ask for evaluations from the Legislature or the Governor’s Office.  Agencies noted with a dash (–) declined to 
participate in the self-assessment.  Whether or not State Agencies chose to participate in this Report Card 
process, the State of California overall needs to foster a culture of accountability for results and increased 
transparency on performance. 
 

Table 3-2.  State Leadership and Effectiveness Summary 
Organization Self DVF Comments 

Legislature NA C Limited oversight of Delta actions and inadequate near- and 
long-term funding of Delta governance and implementation 
since 2009 legislation.  Need to re-engage now. 

Governor’s Administration NA C+ 
Improved direction to State Administration, but no defined 
vision or strategy to link and integrate actions, develop 
workable programs, and secure funding.  Narrow focus on 
one part of the solution, BDCP. 

Delta Stewardship Council B+ B Completed Delta Plan, but deferred important, tough issues – 
levees, near-term actions, performance measures, and 
implementation. 

Natural Resources Agency – B 
Advanced BDCP analysis and rollout—high level of effort and 
outreach.  Inadequate coordination of linked, integrated 
actions to develop a workable solution.  Decision-making 
approach lacks responsiveness to full range of stakeholders.  
Lack of focus on near-term actions. 

Department of Water 
Resources – B 

Advanced BDCP analysis and rollout—high level of effort.  
Supported progress in emergency preparedness and regional 
water management.  Consumed by BDCP planning at the 
expense of critical investments in Delta levees and 
conveyance and demonstration of statewide integration. 

Department of Fish and 
Wildlife – B 

Improved leadership and coordination regarding BDCP.  
Ecosystem restoration planning is coordinated with others 
but lacks management strategies and deadlines to drive 
implementation. 

Sacramento-San Joaquin 
Delta Conservancy A A- Developed and implemented effective strategies and 

relationships with limited budget.  Needs near-term projects 
and funding to demonstrate success. 

Delta Protection 
Commission A A- Represented Delta interests effectively.  Advanced initiatives 

and assignments successfully.  Needs funding and 
partnerships to achieve multiple benefits. 

State Water Resources 
Control Board A A- 

Advanced its strategic plan, reassigned resources to address 
highest priorities and improved coordinated action with the 
Regional Boards.  Effectively seeking sound science.  Needs to 
maintain focus for tough balancing decisions ahead. 

Central Valley Regional 
Water Quality Control Board A A- Coordinated strategies with State Water Board.  Advanced 

programs and requirements to address critical water quality 
issues.  Improved collaboration among monitoring programs. 
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Table 3-2.  State Leadership and Effectiveness Summary 
Organization Self DVF Comments 

California Water 
Commission B+ B+ 

Adopted a strategic plan and approved regulations for urban 
and agricultural water use.  Supported and advanced water 
storage and integrated water management.  Needs to 
continue action on water storage, levees, and the SWP. 

Emergency Management 
Agency B+ B+ Continued effective coordination and enhancement of Delta 

emergency management.  Initiated Northern California 
Catastrophic Flood Response Plan. 

Central Valley Flood 
Protection Board – B+ Approved CVFPP.  Initiated coordination with Delta Plan and 

other processes.  Needs more alignment among flood, water, 
ecosystem actions and on Delta levee strategies. 

Department of Food and 
Agriculture A+ B+ 

Coordinated effectively with other State agencies and the 
agricultural community on Delta planning issues.  Needs 
strategy to localize and implement Ag Vision 2030 to 
Sacramento, San Joaquin, and Delta regions. 

Science Programs B+ B+ 
Advanced coordinated science, science plan, and 
identification of key policy-science questions.  Provided 
valuable independent review.  Need resources to synthesize 
and communicate science efforts. 

 

Federal Agencies 
The 2013 Delta Vision Report Card also evaluates the Federal agencies for their leadership, strategic direction, 
coordination, results, and accountability.  Previous report cards evaluated the Federal agencies as a whole.  This 
year’s evaluation provides an individual assessment, based on a self-evaluation and the DVF assessment.  
Table 3-3 summarizes the results for the Federal agencies evaluated.  Agencies noted with a dash (–) declined to 
participate in the self-assessment.   
 

Table 3-3.  Federal Leadership and Effectiveness Summary 
Organization Self DVF Comments 

Department of the Interior – C+ 
Provided strong leadership and coordination of federal 
participation in BDCP and biological opinions.  Inadequate 
progress on storage.  Uncertain commitment of new 
leadership for near-term future. 

Bureau of Reclamation C+ C+ Provided strong leadership and coordination of federal 
participation in BDCP and biological opinions.  Inadequate 
progress on storage and linkages to conveyance.   

U.S. Fish & Wildlife Service B B 
Coordinated effectively with state and federal agencies.  
Provided planning, science, and regulatory oversight to 
critical Delta processes.  Needs resources and coordinated 
decision-making to resolve key issues for BDCP and 
implementation actions. 

National Marine Fisheries 
Service B+ B+ Provided strong leadership, management, and coordination.  

Improved strategies for science collaboration.  Uncertain 
impacts of agency reorganization.   

U.S. Environmental 
Protection Agency B B 

Developed coordinated strategy for Bay-Delta, focused on 
water quality and restoration.  Improved coordination with 
the State Water Board.  Need resources and follow-through 
to implement. 
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Stakeholder Cooperation 
Since completion of the DVSP and passage of the 2009 water legislation, cooperation among 
stakeholders has become even more important.  In the past year, several collaborative efforts 
were underway among stakeholders:  (1) the Partnership for the San Joaquin Valley and the Delta 
Counties Coalition (12 counties total) working together to identify water, ecosystem, and security 
projects that would collectively serve the needs of these 12 counties; (2) the informal Coalition for Delta Projects, 
which identified 43 projects that should advance in their respective planning processes and were supported by 37 
signatories; (3) the “Delta Dialogues” process initiated by the Delta Conservancy; (4) improved collaboration with 
and among stakeholders in floodplain planning in the Yolo Bypass and the lower San Joaquin River; and (5) the Ag-
Urban Coalition efforts to help bridge regional differences within the water community. 

Based on these efforts, primarily initiated by stakeholders, the DVF improved the grade for stakeholder 
cooperation from a “C” in 2012 to a “B-” in 2013.  However, the DVF sees disturbing trends regarding constructive 
cooperation.  The continual repetition of the same positions and proposals has delayed action.  The DVF notes 
that there is no forum or process for considering, addressing, and resolving these big issues.  The DVF also notes 
that lawsuits have returned as the mechanism of choice to advance stakeholder interests and stop action.  The 
lawsuits cost time and resources that would be better spent developing science and workable solutions.   

Stakeholders and State and Federal agencies need new mechanisms for increasing understanding, clarifying 
issues, identifying solutions, and developing agreements.  Everyone needs a new path to workable solutions, 
implementation, and results. 

Linkage and Integration is Essential 
In the 2011 Delta Vision Report Card, DVF stressed the urgency for action and the essential importance of 
leadership.  Fortunately, there has been improvement in leadership and coordination over the past two years in 
all agencies.  There is more shared knowledge and a better understanding of the inherent interconnectedness of 
the agencies with regards to the Delta.  Leaders and managers are coordinating better on major programs.  
Science programs are more closely integrated with policy decisions and efforts to implement more collaborative 
science are increasing.   

However, coordination among agencies is not sufficient to assure workable solutions and earn public trust.  
Agencies and stakeholder must develop mechanisms to link the major components of the DVSP and subsequent 
implementing legislation into a cohesive strategy to assure progress in all areas—levees, conveyance, storage, 
ecosystem restoration, flood management, water quality, economic development, etc.  These linkages are the 
first, and most important, step in resolving the historic conflicts about the Delta and building public trust that the 
State will implement solutions that solve the Delta challenge. 

For example, the State has not articulated an approach that effectively links habitat, conveyance, storage, and 
water operations in a way that enhances ecosystem function and improves water supply reliability through the 
“big gulp-little sip” strategy.  The Delta Plan has been approved, but does not yet describe a long-term vision and 
plan with linked performance measures to track progress toward the Two Co-Equal Goals and Delta protection 
and enhancement.  The Central Valley Flood Protection Plan was approved on time, but integrated flood 
management, ecosystem, and water supply actions are one or two study cycles in the future.  

In spite of these examples, the Delta Vision Foundation finds reason for optimism.  The opportunity is now to 
negotiate among agencies and stakeholders to fashion commitments and assurances to link and integrate actions 
in a workable solution. 

  

B- 
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Status of the Two Co-Equal Goals 
The Delta Vision Foundation 2013 Delta Vision Report Card assessment of the status of the Two Co-Equal Goals 
describes the risk that substantial, undesirable outcomes could occur for California.  It is based on the 
observations and perspectives provided by the people who provided input to the Delta Vision Foundation. 

Delta Ecosystem 
The Delta ecosystem remains at critical risk of failure.  Since the Delta 
Vision Task Force began its work in early 2007, substantial effort has 
been expended to develop the DVSP, implementing legislation, 
implementation guidelines, and project plans, including the Delta Plan, 
Delta Economic Sustainability Plan, Delta Conservancy Strategic Plan, 
Central Valley Flood Protection Plan, and administrative draft Bay-
Delta Conservation Plan.  While effort and attention on the Two Co-
Equal Goals and plans to achieve them is commendable, there have 
been few “on-the-ground” changes to protect and restore the Delta ecosystem. 

The scope and scale of necessary actions to restore and recover a functioning ecosystem in the Delta is 
substantial.  Habitat improvements of all types and revised water management strategies are needed.  
Restoration planning must now move rapidly into implementation and adaptive management.  Additional pilot 
projects, with monitoring and performance evaluation, are needed immediately.  The core agencies (Department 
of Fish and Wildlife, Department of Water Resources, Delta Conservancy, and State and Federal Water 
Contractors Agency), along with Federal agencies and non-governmental organizations and in coordination with 
local landowners, must develop an implementation focus through further collaboration to accelerate habitat 
restoration and demonstrate measurable improvements in ecosystem function. 

Water Supply Reliability 
Water supply reliability statewide also remains at critical risk of 
failure.  The 2011 water year was wet, 2012 was dry until late season 
rain improved the outlook, and 2013 was wet early and extremely 
dry since January.  These three years together demonstrate the need 
for and inadequacy of California water management and 
infrastructure.  In 2011, there was more water available than could 
be stored for future use.  In 2012, water users were faced with 
substantial cutbacks, just a year after all the reservoirs filled.  In 2013, early rains raised expectations that water 
could be delivered south of the Delta, but dry conditions changed the outlook.   

The complexity and challenge of increasing flexibility and security in the State water supply system is daunting.  As 
with ecosystem restoration, the urgency for action cannot be understated.  Increasing the flexibility to capture 
more water in wet years and make it available where needed in dry years requires substantial planning and 
investment, which is taking decades.  Storage studies continue to delay planning documents and decisions.  Long-
term conveyance and storage studies must be integrated to identify workable solutions that increase water 
availability and storage for people and the economy in wet years and leave water in the Delta and its tributaries 
for fish and habitat in dry years.  Design, implementation, and testing of through-Delta conveyance and Delta 
water quality improvements have stopped completely.  Concerted, focused action is needed to finalize and 
implement interim actions.  Regional water management planning and implementation must continue as a 
collaborative effort between the State and local government because it has proven to be the most effective 
means for developing water supply flexibility.  Long-term funding for both infrastructure investment and water 
management is needed now. 
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Linkages 
The DVSP described a comprehensive set of integrated and linked goals, strategies, and actions to achieve the 
Two Co-Equal Goals.  Many of the actions will take decades to implement, but to be successful, the State, Federal 
agencies, water users, and stakeholders must 
advance the Two Co-Equal Goals by maintaining 
the linkages among actions in planning and 
implementation, now and in the future.   

The urgency for decisions on specific components 
of the solution, continued litigation about current 
operations, and ongoing positional advocacy are 
taking precedence over the near-term actions 
and linked, integrated approaches that will actually solve problems, improve conditions, and build capacity for 
long-term success.  Plans and policies are not effectively linked to performance, monitoring, and accountability.  
Success in these areas is impossible without leadership from the Governor and Legislature to provide near-term 
and long-term funding to balance public benefits and beneficiary pays.  

These linkages are some of the core issues that have eluded resolution for decades.  There are signs of positive, 
constructive coordination to link actions to achieve multiple benefits.  However, the State lacks leadership 
direction and interagency alignment to act on a coordinated, linked plan of near-term and long-term actions.  
Without leadership and action, the State and stakeholders will remain in the endless do-loop of plan, approve, 
sue, and plan again.  State and Federal agencies and stakeholders must refocus efforts to develop policies, 
assurances, and commitments that link actions and incent performance to achieve the Two Co-Equal Goals while 
protecting and enhancing the Delta as an evolving place.   

Conclusions 
The Delta Vision Foundation identified the following overall conclusions about efforts to achieve the Two Co-Equal 
Goals while protecting and enhancing the Delta as an evolving place.  Three conclusions offer hope for the State’s 
ability to address the complex Delta problems that have defied solution for decades. 

1. The level of effort and coordination remains impressive. 
2. The Two Co-Equal Goals influence discussion and decision-making across all organizations. 
3. Major plans and science programs are advancing. 

However, the status of the Two Co-Equal Goals both remain in critical condition, threatening California’s 
environmental and economic future.  The State, Federal agencies, and stakeholders have made little, if any, 
progress in reducing the risks to water supplies and the environment and resolving historic conflicts that have 
impeded progress.  The following are five factors that demonstrate the underlying reasons for the overall lack of 
progress and results. 

1. Coordination efforts lack integration and public accountability. 
2. Near-term actions are stalled, even those with broad support. 
3. Performance outcomes are missing. 
4. The State lacks focus and capacity for implementation. 
5. Important Delta programs are underfunded. 

 

  

Without leadership and action, the State and 
stakeholders will remain in the endless do-loop of plan, 

approve, sue, and plan again. 
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Recommendations 
Alignment, Assurance, Accountability, and Action 
The following “Five Overall Recommendations” provide a roadmap for the State Administration, Legislature, 
Federal agencies, and stakeholders to act with the necessary urgency to advance the Two Co-Equal Goals while 
protecting and enhancing the Delta as an evolving place.  The 2013 Delta Vision Report Card also includes 107 
specific recommendations regarding actions progress and organization leadership and effectiveness. 

Strong, visionary leadership is needed to establish the alignment, assurances, accountability, and action of State 
and Federal agencies in solving Delta challenges.  That leadership must come from the Governor and Secretaries 
of the Department of the Interior (Interior) and Department of Commerce (Commerce).  The Governor and the 
Secretaries must define and commit the State and Federal Governments to the long-term vision for the next 50 to 
100 years and how it will be achieved through a comprehensive, integrated set of actions that address the full 
suite of problems in the Delta—sustainability and resiliency of natural resources, water supply, and the economy.  
Further, the leaders must work with agency leadership and stakeholders to develop the commitments and 
accountability to assure action, progress, and results that will endure through changes in administrations. 

The Delta Vision Foundation is concerned that the narrow focus of the Governor’s Administration and new and 
acting leadership at Interior and Commerce are not providing the overall vision, strategy, and action plan that are 
necessary to align agencies and stakeholders to a common purpose and committed action. 

1.  Align Strategies, Actions, and Agencies 
Aligning, linking, and integrating statewide and Delta strategies, actions, and agencies is the only means for 
defining and advancing Delta solutions that are technically, politically, and economically feasible. 

Strategies.  The following strategies, grounded in the Delta Vision Strategic Plan, describe the means to 
accomplish the Two Co-Equal Goals while protecting and enhancing the Delta as an evolving place.  These 
strategies are the basis for aligning agencies and stakeholders over the long term. 

• Secure the existing system to prevent further loss of species, water supply, people, and Delta resources. 
• Invest in system improvements that increase flexibility to store and retain water in wet periods and divert 

less in dry periods. 
• Manage water and restore habitats through adaptive and real-time management based on sound science. 
• Support change, adaptation, and resiliency of economies, natural systems, and infrastructure. 
• Increase the efficiency of government and stakeholder decision-making and implementation. 

Actions.  The following core actions must be linked and integrated through investment commitments, legislation 
and policies, contracts and covenants, and regulation.  These actions are broadly acknowledged as necessary 
elements of solving the Delta challenge, but commitments and linkages are not sufficient to ensure consistent, 
continuous action in all areas that will endure through changes in elected leadership. 

• Levee Investments and Through-Delta Conveyance. 
• Surface and Groundwater Storage, particularly in the San Joaquin Valley and Tulare Lake Basin. 
• Improved Conveyance. 
• Habitat Restoration and Ecosystem Management. 
• Regional Water Efficiency and Alternate Supplies. 
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Agencies.  State and Federal agencies with core management roles must be aligned, coordinated, and publicly 
accountable.  The Delta Vision Foundation has repeatedly recommended a public-facing State Action Team that 
articulates the vision, strategy, work plan, and progress reporting necessary for success.  While State and Federal 
coordination has improved, the agencies do not demonstrate a coordinated implementation plan or address areas 
that are not advancing.  The Governor should establish, by executive order, a Delta Strategic Action Team of State 
agencies, with cooperation of relevant Federal agencies, and direct it to prepare a coordinated implementation 
work plan, consistent with and incorporating the Delta Stewardship Council’s Implementation Committee.  The 
following are the agencies with core management responsibilities. 

• Natural Resources Agency (including Department of Water Resources and Department of Fish and 
Wildlife). 

• Delta Agencies (Delta Stewardship Council, Delta Protection Commission, and Delta Conservancy). 
• State Water Resources Control Board (and regional boards). 
• Departments of the Interior and Commerce (Reclamation, USFWS, and NMFS). 
• Other Federal Agencies (USEPA, Army Corps of Engineers, USGS). 

2.  Assure Comprehensive Implementation 
Establishing a sustainable, resilient Delta will only occur through implementation of the comprehensive set of 
actions outlined in the Delta Vision Strategic Plan—near-term and long-term, in the Delta, and outside the Delta.  
The political success of this effort requires that assurances and commitments are in place to advance all actions 
equitably, reasonably, promptly, and efficiently.   

Linkages.  The following are several examples of the critical linkages that must be assured. 

• Link habitat restoration, species improvement, and water diversions. 
• Link storage, retention, and conveyance to assure flexibility, particularly in dry years.  
• Link levee investment to statewide benefits and to beneficiaries who will invest. 
• Link regional water management and efficiency improvements to accessibility of water from the Delta 

watershed. 
• Link science, adaptive management, and performance monitoring to regulatory decision-making and real-

time management. 

Commitments.  Establishing these linkages and commitments is critical, but not easy.  The following are several 
possible mechanisms for assuring coordinated, linked progress. 

• Compact signed by the State and major stakeholders with a framework for linked actions 
o Performance requirements and metrics for adaptive management 
o Work plan to implement linked actions 
o Timeframe to perform 

• Companion legislation to the 2014 Bond Measure to require linkages and progress 
• Bond covenants 
• Contract requirements for isolated conveyance facilities  

o Legal obligation to operate to restore Two Co-Equal Goals 
o Obligation to optimize water conservation and water use efficiency 
o Operational performance requirements 
o Contractors deposit funds into account to fund storage 
o Oversight responsibilities and rights 
o Limitations on amount of water exported through isolated conveyance until storage is 

constructed (timing; requisite outflows for kinds of years) 



2013 Delta Vision Report Card 
 

Executive Summary Page ES-10 

3.  Answer to the Public and Remain Accountable 
For more than two decades, the State and Federal Governments and stakeholders have failed to establish a 
meaningful, effective system of accountability for progress, results, and efficiency.  Without such a system, public 
support and funding for critical investments is evaporating.  Without uniform, objective reporting, positional 
posturing based on disparate objectives dominates discussion and decision-making.  Four types of accountability 
are critical—issues, institutions, public, and performance. 

Issues.  The Delta Strategic Action Team recommended above must begin by defining the overarching outcomes, 
objectives, and strategies to achieve the Two Co-Equal Goals while protecting and enhancing the Delta.  Without 
this common definition, planning and regulatory actions will continue as disparate actions achieving differing 
interpretations of state and federal law.  As discussed below, the work to define and resolve these issues to date 
has lacked sufficient public accountability and responsiveness. 

Institutions.  Implementation strategies must be designed with the appropriate mix of independent decision-
making and collaborative processes.  Regulatory and oversight decision-making must remain independent, 
consistent with legal authorities.  These decisions should be informed by collaborative, transparent work in 
science, engineering, economics, law, and policy.  Proposed implementation structures must maintain this 
distinction. 

Public.  Current planning activities for the Delta lack effective public accountability and oversight.  The Legislature 
should expand its oversight of the 2009 water legislation to identify where additional action by the Legislature is 
needed to ensure implementation, e.g., funding.  The Governor should establish a Stakeholder Oversight Council 
as a companion to the Delta Strategic Action Team to advise the State and Federal agencies on critical issues for 
attention and resolution and to provide performance and fiscal oversight. 

Performance.  Three to five top-level, policy performance measures must be defined and implemented 
immediately to report objectively on results towards the Two Co-Equal Goals.  The performance measures should 
be consistent with the outcomes, objectives, and strategies defined by the Delta Strategic Action Team.  The 
following are initial examples for consideration, based on input provided to the Delta Vision Foundation. 

Ecosystem 
• Population trends for high priority aquatic species such as delta smelt and winter-run Chinook salmon. 
• Population trends for high priority avian species. 

Water Supply Reliability 
• Trends in water diversions from the Delta watershed, by water year type and region (the objective is more 

in wet and less in dry). 
• Trends in water availability at the end user from all sources, by water year type and region. 

Delta as Place 
• Annual farm gate receipts and total agricultural output and annual economic output from recreation and 

hospitality for the Delta region, showing actual amounts and growth trends relative to other regions. 
• Delta levee failure risk and quantification of people, assets, and infrastructure at risk. 

Fiscal 
• Planning and administrative costs as a percentage of construction/implementation costs for State and 

Federal programs and projects (objective is downward trend), benchmarked against similar multi-
disciplinary restoration programs. 
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4.  Act Now to Build Implementation Capacity 
The State and Federal Governments must immediately accelerate implementation of five or six near-term 
projects.  A variety of projects in or related to the Delta should be selected to demonstrate streamlined 
coordination and build implementation capacity.  The Delta Strategic Action Team should consider projects that 
are ready or near-ready for implementation in ecosystem restoration, Delta levees, economic development, fish 
protection, and Delta water quality.  These projects could be drawn from the list developed by the Coalition for 
Delta Projects.  The Delta Strategic Action Team should ensure that project implementation teams include 
appropriate accountable leadership, expedited permitting, science review, work planning, progress reporting, 
monitoring plans, and adequate funding.  The Legislature should act as necessary to fund these projects.  The 
Governor should direct State agencies to expedite the projects.  The Delta Strategic Action Team should commit 
to streamlining reviews and approvals, addressing public concerns, and removing barriers to implementation. 

5.  Resolve Key Issues and Refrain from Litigation 
The Delta Vision Foundation is encouraged by the recent advancement of Delta planning and regulatory activities, 
including the Delta Plan, the State Water Board Bay-Delta Plan proceedings, and the early release of BDCP 
planning and environmental review documents.  These advancements offer an opportunity for real progress on 
some of the Delta’s most vexing water management and restoration actions.  The Delta Vision Foundation notes 
positive steps in some areas, particularly recent efforts to establish collaborative science for the Biological 
Opinions and the Delta Dialogues, which are convening diverse participants to explore interests and build 
understanding among historic opponents. 

However, the Delta Vision Foundation also notes three important challenges: 

1. As planning and regulatory decisions approach, stakeholder and agency positions are hardening, reducing 
the opportunity for discussion and resolution of critical issues.  Reams of documents are now available for 
public review (a positive step), but transparency of documents is not a substitute for meaningful 
discussion and resolution of issues as stakeholders and the media seek to understand the implications. 

2. Key interests are continuing to turn to the courts to resolve conflicts, and those that haven’t sued yet, are 
rattling sabers in preparation.  The courts are an expensive, resource-intense means of decision-making. 

3. There are few effective forums for meaningful discussion and resolution of the broad conflicts and there 
are no alternatives to litigation. 

Issues Resolution.  The Governor should direct the Delta Strategic Action Team to identify, with input from the 
Stakeholder Oversight Group and others, the ten highest priority conflicts that impede progress in achieving the 
Two Co-Equal Goals while protecting and enhancing the Delta as an evolving place.  Further, the Delta Strategic 
Action Team should be charged with recommending an action plan and budget to address and resolve these 
conflicts through collaboration, joint fact-finding, mediation, arbitration, alternative dispute resolution, or other 
similar means. 

Lawsuit Restraint.  Stakeholders from all interest groups must create a secure space for discussion and resolution 
of issues and conflicts.  Stakeholders and agencies should develop and sign a joint commitment to use 
collaboration, joint fact-finding, mediation, arbitration, or alternative dispute resolution, to resolve conflicts 
before filing lawsuits.  The Legislature, Federal agencies, and stakeholders should establish a fund and provide 
money to support these mechanisms to resolve conflicts and avoid lawsuits among agencies and stakeholders.  
Structure the fund to accept funding from Federal and State agencies and from stakeholders and other sources.  
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Interview Participants 
State Agencies and Legislative Staff 
• Delta Stewardship Council – Chris Knopp and 

Keith Coolidge 
• Department of Water Resources – Kamyar 

Guivetchi, Ajay Goyal, John Paasch, Art Hinojosa, 
Kent Frame, and Michael Ross 

• Department of Fish and Game – Scott Cantrell, 
Dave Zezulak, and Hildegarde Spautz 

• California Water Commission – Joe Byrne and 
Sue Sims 

• Delta Protection Commission – Mike Machado 
• Delta Conservancy – Campbell Ingram 
• State Water Resources Control Board – Felicia 

Marcus, Les Grober, and Craig Wilson 
• Central Valley Regional Board – Pamela Creedon, 

Tom Landau, and Jerry Bruns 
• Emergency Management Agency – Jim Brown, Al 

Lehenbauer, and Jami Childress-Byers 
• Department of Food and Agriculture – Sandra 

Schubert 
• Delta Science Program and Interagency 

Ecological Program – Peter Goodwin, Lauren 
Hastings, Anke Mueller-Solger, and Rainer 
Hoenicke 

Federal Agencies 
• U.S. Department of the Interior – David Nawi 
• U.S. Bureau of Reclamation – Sue Fry 
• U.S. Fish & Wildlife Service – Dan Castleberry, 

Mike Chotkowski, and Mike Hoover 
• National Marine Fisheries Service, Maria Rea, 

Jeff McLain, and Ryan Wulff 
• U.S. Environmental Protection Agency – Tim 

Vendlinski 
• U.S. Department of Agriculture, Natural 

Resources Conservation Service – Luana Kiger 

 

 
Stakeholders 
• Association of California Water Agencies – Tim 

Quinn 
• California Farm Bureau Federation – Danny 

Merkley 
• California Farm Water Coalition – Mike Wade 
• Central Delta Water Agency – Tom Zuckerman 
• Defenders of Wildlife – Kim Delfino 
• Delta Counties Coalition – Doug Brown 
• East Bay Leadership Council – Linda Best and 

Bob Whitley 
• East Bay Municipal Utilities District – John 

Coleman and Doug Wallace 
• House Subcommittee on Water and Power – 

Dave Wegner 
• Metropolitan Water District of Southern 

California – Jeff Kightlinger 
• North Delta Water Agency – Melinda Terry 
• Northern California Water Association – David 

Guy and Todd Manley 
• Planning and Conservation League – Jonas 

Minton 
• Sacramento Regional County Sanitation District – 

Stan Dean 
• San Luis-Delta Mendota Water Authority – Dan 

Nelson 
• Southern California Water Committee – Rich 

Atwater 
• The Bay Institute – Gary Bobker 
• The Nature Conservancy – Leo Winternitz 
• Westlands Water District – Jason Peltier 

 

 Support for the Delta Vision Foundation and 
the 2013 Delta Vision Report Card provided 
by the S. D. Bechtel, Jr. Foundation and the 
Resources Legacy Fund, Western 
Conservation Program. 

The complete 2013 Delta Vision Report 
Card and appendices are available at 
www.deltavisionfoundation.org.  
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